

Agenda



Staithe Project Steering Group
18/03/2026 14:00-15:00

1. Apologies

2. Minutes from previous meeting

3. Project Update

Pile investigation and surveys JW

Design progress – Dwg. DETAILED DESIGN COWBAR LANE
REALIGNMENT GENERAL ARRANGEMENT COLOUR DS

Design considerations

Temporary/permanent residents parking

Widening on bank to allow passing

Street Lighting AJ

4. Internal Processes

LH

Acquisition of property ongoing

Initial inspection of No 2 & No. 3 including internal inspection
and trial holes front of property in preparation for planning
application for the demolition of No. 2

5. External Processes

OBC – ongoing nearing completion EH

6. Project Plan

Updated programme/timeline DS

7. Funding/Bid

EA update – new funding arrangements JA

Exploring funding opportunities

8. Wider Comms

Designated webpage hosted RCBC LH

[Cowbar and Staithe coastal strategy | Redcar and Cleveland](#)

9. A.O.B

Resurfacing of highway extents A174 – 240m Cowbar Lane Complete